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Written Evidence by Kent County Council to support the Oral Evidence 
Session of the House of Commons Transport Select Committee Inquiry: 
Operation Stack 

 

1. Summary 

 
1.1 Kent County Council (KCC), as the Local Transport Authority for Kent, welcomes the 

opportunity to attend the evidence session in this inquiry into Operation Stack.  
 

1.2 This summary note highlights the key issues still to be addressed if the impact of 
Operation Stack is to be mitigated.   

 
1.3   KCC’s concerns can be summarised as follows: 
 

 Operation Stack has been implemented 48 times between 1997 and January 
2015 with an average duration of 5-6 days a year. However in first 7 months of 
2015, Operation Stack was implemented for 32 days, 5 days in January and then 
almost continuously in late June and throughout July. 
 

 Operation stack is a national problem. The economic impacts of Operation Stack 
are significant both locally and nationally. The events of June and July 2015 
clearly demonstrate that when there is disruption at the Channel Ports 
(Eurotunnel and Port of Dover), the current use of Operation Stack with complete 
closure of the M20 motorway between junctions 8 and 11, is unacceptable. The 
economic impacts are felt nationally, especially by businesses reliant on just in 
time deliveries as well as local companies. Kent enjoys a strong logistics and 
tourism sectors and both reported real losses. Furthermore, local residents are in 
effect captured in their own homes and travel to work, school, doctors/hospital 
appointment (to name just a few) are all severely compromised.    
 

 Short term measures to improve the configuration of Operation Stack are being 
put into place. However, a permanent solution must be delivered “at pace” as per 
the Government’s instruction in July. KCC is concerned that the impetus from 
Government is not lost and that the momentum gathered in the summer to ensure 
delivery of a quick solution to Operation Stack continues.  

 
 An off-highway lorry holding area along the M20 corridor, in combination with on-

highway improvements to the motorway and trunk road links to the Channel Ports 
are being led by Highways England. However, funding has not been committed 
by Government despite promises during the height of the crisis; this is a major 
concern to KCC. Furthermore, it is very concerning that the planning process 
being led by Highways England is suffering delays which jeopardises the quick 
delivery of a solution.  
      

1.4 Kent County Council asks the Committee to seek assurances that action is taken by 
the Government to:  

 
 Continue to deliver ‘at pace’ a solution to Operation Stack which is vital to local 

and national economic prosperity. 
 
 Provide certainty of funding for the package of measures, including the off-

highway lorry holding area. 
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2.  Introduction: The Implementation of Operation Stack in 2015 

 
2.1 Operation Stack has been implemented 48 times between 1997 and January 2015 

with an average duration of 5-6 days a year. However in first 7 months of 2015, 
Operation Stack was implemented for 32 days, 5 days in January and then almost 
continuously in late June and throughout July. Reasons for its implementation were 
initially industrial action by ferry workers at the Port of Calais which was then 
exacerbated by migrants trespassing in the Channel Tunnel. At its peak there were 
7,000 Heavy Goods Vehicles (HGVs) taking 36 hours to work through the queue. 

 
2.2 The usual 2 phases of Operation Stack did not provide enough capacity and Phase 3 

(J9-8 London-bound) was implemented for the first time along with new phases 
involving closure of both carriageways between junctions 9 and 11. Phases have 
now been renamed as ‘Stages’ given that Operation Stack phasing has had to be re-
designed to cope with the unprecedented numbers of HGVs. 

 

3. Economic Impacts 

 
3.1 Figures produced by KCC, the Kent Invicta Chamber of Commerce and ‘Visit Kent’ 

demonstrate: 
 

 An estimated cost to the Kent and Medway economy of around £1.45 million per 
day. Scaling the Kent figure up to the 32 days’ disruption caused by Operation 
Stack gives an approximate cost of £46 million. However, it is likely that this figure 
is a substantial under estimate.  

 

 45% of tourism businesses reporting cancellations, with 59% considering that they 
had lost up to 20% of business as a result of Operation Stack. 
 

3.2 The £46 million estimate relates to costs borne by the Kent and Medway economy 
only; i.e. costs accruing nationally or internationally (e.g. to the freight industry based 
outside or carrying goods from outside Kent) are not included, therefore the national 
costs are substantially greater. The Freight Transport Association (FTA) estimates a 
wider cost to the UK economy of £250 million per day.  

 
3.3 KCC incurred direct costs in June to August for the provision of food, water, wash 

kits, blankets and additional emergency planning staff of £47,378.   

 

4. The Need for Action 

 
4.1 The current situation is unacceptable and has been forecast by KCC for many years. 

Efforts have been made to find solutions but with little real engagement with the 
Department for Transport (DfT). With significant growth forecast (annual growth of 
between 2% and 4% at the Port of Dover and up to 30% over the next 5 years at 
Eurotunnel) there will be an increase in average daily flows of HGVs from the current 
10,000 per day to up to 16,000 per day over the next decade. 

 
4.2 Closures at the port are often unavoidable (bad weather, technical problems etc) and 

likely to increase in frequency given the prevalence of industrial disputes and 
migration problems. A solution to the lack of resilience and freight holding capacity is 
needed to ensure that the M20 stays open.  
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5.  Short Term Measures 

 
5.1 During the June/July crisis, the DfT instructed Highways England, KCC, Kent Police 

and other partners to utilise the former Manston Airport site as a temporary lorry park 
for Operation Stack. Manston will be used when Stage 2 (J9-11) is half full, which 
allows approximately 3 hours’ notice to mobilise the former airport site. Stages 1 and 
2 (J8-11) would then be drained of all Port of Dover traffic, leaving only Eurotunnel 
HGVs on the M20. Subsequent Dover bound HGVs will then be directed via the 
A249, M2 and A299 to Manston and released to the port via the A256 and A2. 

 
5.2 Manston would hold approximately 3,500 HGVs and should prevent the closure of 

the London-bound carriageway J11-8 (Stages 3 and 4). Use of Manston is a 
temporary measure until June 2016 and so far it has not been implemented. 

 

6. Long Term Solutions 

 
6.1 After the January Operation Stack event, the European Gateway Group was set up 

consisting of KCC, Kent Police, Highways England, Eurotunnel, Port of Dover, ferry 
companies, Road Haulage Association (RHA), FTA, logistics operators, lorry park 
operators and the district/borough councils of Ashford, Dover and Shepway. 

 
6.2 This group produced a report that outlined the strategic importance of the Channel 

Ports and its projected growth; the problems and impacts from disruption to 
international freight fluidity; and potential solutions. The report was presented to the 
Transport Minister Andrew Jones MP during the height of the crisis in July. 

 
6.3 Under instruction from Government to deliver a solution “at pace”, a subsequent 

report to the Cabinet Office Briefing Room (COBR) in August outlined a package of 
on and off-highway measure to hold approximately 5,500-6,500 HGVs which 
includes:  

 

 Strengthening the hard shoulder M20 J8-10 coast-bound and amendments to 
central reservation J10-11a to improve resilience and flexibility of use of the link; 

 Potential improvements to A20 in and around Dover to increase capacity and 
remove bottlenecks; 

 Increased use of traffic technology to improve communications and management 
of Operation Stack; 

 Potential lorry holding area close to the M20 capable of catering for 
approximately 4,000 HGVs; 

 Potential extension of STOP24 lorry park site capable of catering for up to 1,000 
HGVs.  
 

6.4 A combination of on and off-highway measures are needed to accommodate the 
number of HGVs (7,000) that were experienced in the recent Operation Stack events 
and to deal with the average of 10,000 HGVs per day at the Channel Ports (expected 
to increase up to an average of 16,000 per day in the next 10 years). 

 
6.5 Highways England is now leading on the land acquisition, planning and delivery of a 

Lorry Holding Area with Permitted Development rights as the Highway Authority 
under Section 115 of the Highways Act 1980. However, there is real concern at the 
delays to the planning process and the impact this will have on the delivery ‘at pace’ 
of a solution.  A Planning Group consisting of Highways England, KCC, Shepway 
District Council and Statutory Environmental Bodies meet fortnightly to oversee the 
project and report to a multi-agency steering group (the former European Gateway 
Group). 
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6.6 The holding area will accommodate approximately 4,000 HGVs that would replace 
Operation Stack Stages 1 and 2 (J8-11) and in all but extreme circumstances prevent 
the need to use the London-bound carriageway for Operation Stack (Stages 3 and 
4). Work is progressing “at pace” as directed by Government but continued impetus 
from DfT and Highways England is needed to maintain the momentum and ensure 
quick delivery of a permanent solution to Operation Stack.  
 

6.7 Despite significant development work by Highways England there is still no certainty 
of funding for delivery of a solution to Operation Stack. The Department for Transport 
is making the case to Treasury for funding in the Autumn Statement. It is a concern 
to Kent County Council that despite promises from Government at the height of the 
crisis, funding has not been committed. 

 

7. Conclusions and Recommendations 

 
7.1 In conclusion, KCC’s concerns can be summarised as follows: 
 

 Operation Stack has been implemented 48 times between 1997 and January 
2015 with an average duration of 5-6 days a year. However in first 7 months of 
2015, Operation Stack was implemented for 32 days, 5 days in January and then 
almost continuously in late June and throughout July. 
 

 Operation stack is a national problem. The economic impacts of Operation Stack 
are significant both locally and nationally. The events of June and July 2015 
clearly demonstrate that when there is disruption at the Channel Ports 
(Eurotunnel and Port of Dover), the current use of Operation Stack with complete 
closure of the M20 motorway between junctions 8 and 11, is unacceptable. The 
economic impacts are felt nationally, especially by businesses reliant on just in 
time deliveries as well as local companies. Kent enjoys a strong logistics and 
tourism sectors and both reported real losses. Furthermore, local residents are in 
effect captured in their own homes and travel to work, school, doctors/hospital 
appointment (to name just a few) are all severely compromised.    
 

 Short term measures to improve the configuration of Operation Stack are being 
put into place. However, a permanent solution must be delivered “at pace” as per 
the Government’s instruction in July. KCC is concerned that the impetus from 
Government is not lost and that the momentum gathered in the summer to ensure 
delivery of a quick solution to Operation Stack continues.  

 
 An off-highway lorry holding area along the M20 corridor, in combination with on-

highway improvements to the motorway and trunk road links to the Channel Ports 
are being led by Highways England. However, funding has not been committed 
by Government despite promises during the height of the crisis; this is a major 
concern to KCC. Furthermore, it is very concerning that the planning process 
being led by Highways England is suffering delays which jeopardises the quick 
delivery of a solution.  
     

7.2 Kent County Council asks the Committee to seek assurances that action is taken by 
the Government to:  

 
 Continue to deliver ‘at pace’ a solution to Operation Stack which is vital to local 

and national economic prosperity. 
 
 Provide certainty of funding for the package of measures, including the off-

highway lorry holding area. 
  

 Paul Carter CBE, Leader of Kent County Council  13 October 2015 


